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Part 1 - Alternate Water S u m l v  
The U.S. Attorney plans to file the condemnation packages into the U.S. 
District Court by August 26, 1992. Upon filing, it is anticipated that 
possession of the property easements will be granted which will allow 
construction to restart by August 28, 1992. 

Part 2 - PumD and Discharse 
Package 2A (Discharge Pipeline): The contractor was asked to stop all field 
activities on August 19, 1992, due to safety violations observed during 
excavation/shoring operation at the proposed valve house area, just north o f  
the Interim Advanced Wastewater Treatment Unit at the Storm Water Retention 
Basin. Construction activities will continue to be on hold until the 
contractor demonstrate compl iance to OSHA safety regulations. 

Package 2B1 (Outfall Cofferdam): No change. The design package for the 
cofferdam is due by the end of August. 

Package 2C (Wellfield): 
Bid proposals are due by the first week of September. 

Design package went out for bids on August 11, 1992. 

r a w a g e  LU (lest well): uesign p a w a g e  went out tor m a s  on August iu, i y w .  
Bid proposals are due by the first week of September. 

The U.S. Army Corps o f  Engineers (COE) began final preparation of the 
condemnation package for Delta Steel easement on August 18, 1992, and plans to 
forward the package to the Department of Energy-Oak Ridge Field Office (DOE- 
ORFO) by August 24, 1992. Negotiations continue with Mr. Earl J. Weber, and 
COE expects a final response from Weber by August 24, 1992. 

Part 3 - Installation and Operation o f  an Interim Advanced Wastewater 
Treatment (IAWWT) system to reduce uranium contaminant loadins to the Great 
Miami River to a level less than 1.700 pounds Der year 

Operations at the IAWWT (BDN-ETS) continue to be impaired by very fine 
material passing through the bag filters. The accumulated solids are 
increasing the headloss across the ion exchange columns and subsequently 
reducing the amount of flow that can be treated by the system. Ion exchange 
Vessel 1 has been taken offline, emptied of resin, and the resin and vessel 
flushed of solids. Vessel 1 is now back online and Vessel 2 is being flushed. 
The trouble-shooting team is currently investigating the use of a flocculent 
aid and/or more restrictive filtration of the wastewater stream in order to 
prevent the accumulation of solids on the ion exchange vessels. 
resolution of this problem is implemented, the IAWWT (BDN-ETS) will continue 
to be operated at a reduced treatment rate of approximately 65 gallons per 
minute. 

Until a 

Operation of the IAWWT Stormwater Retention Basis (SWRB) is continuing through 
the number one trailer. Flushing of the low pH residue in the number one and 
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number two i o n  exchange vesse ls  has been accompl ished i n  t h e  number one 
t r a i l e r .  
r a t e  o f  150 g a l l o n s  p e r  m inu te  w h i l e  Vessel 3 c o n t i n u e s  t o  f l u s h .  
two t r a i l e r  w i l l  commence c p e r a t i o n  as soon as t r a i l e r  number one i s  f u l l y  
o p e r a t i o n a l  . 

Treatment o f  s t o r n w a t e r  i s  c o n t i n u i n g  th rough  these two vesse ls  a t  a 
The number 

P a r t  5 - Groundwater Model inq  and Geochemical I n v e s t i q a t i o n  

P r e l i m i n a r y  r e s u l t s  r e c e i v e d  f r o m  t h e  sampl ing a t  a western hydropunch b o r i n g  
on t h e  n o r t h  t r a v e r s e  o f  hydropunching has i n d i c a t e d  t h a t  no o r g a n i c s  were 
present .  

General 

Enclosed i s  t h e  p r o p e r t y  access schedule ou t1  i n i n g  t h e  s t a t u s . o f  easement 
a c q u i s i t i o n s . ,  
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__- SOUTH GROUNDWATER C 21 -A~g-92  
Legend: S - Schedule DOE - Dept of Energy 

COE - US Army Corps of Engineers F - Forecast 
A - Actual 

PART I - ALTERNATE WAl-ER SUPPLY 

PROPERlY/INTEREST 
Rowe (L Rowe. Trustees (Mondery) 
Lienesch. Frank 
Unknown Owner 
Burton, Clayton & Rose Ann 
Roy. Clarence 
CSX Realty 
Texas Gas 8 Transmission 
Albright 8 Wilson 
County Roads 
.................... 

RIGHT-OF- ENTRY 
SURVEY/EXPLOR. 
Complete 
Denied - - - - - > 

Complete 
Complete 
Complete 
Complete 
Complete 
Not Required 

> - - - - - - - - - 

--------------- 

RIGHT-OF-ENTRY 
CONSTRUCTION 
Denied, 3/06/92 S, 6/27/92 F 
Denied, 3/06/92 S, 8/27/92 F 
3/06/92 S. 8/27/92 F 
Complete 
Complete 
Complete 
Complete 
Complete 
Not Required ------------------ 

COMMBJTS 
US Attorney has agreed to submit the condemnation packages 
to US District Court by 8/26/92. 

Accepted Easement Offer. 
Accepted Easement Offer. 
Negotiating easement agreement. 
Indefinite right-of-entry. 
Perpetual easement not requued. 
Permit required prior to constuction, has been obtained by contractor. 

- _ _ _ _ _ _ _ _ _ _ _ _ _ _ - - _ _ - - - - - - - - - - - - - - - - - - - - - - - - - - .  

PART 2, PkQs 2A/2B - DISCHARGE PIPELINE & OUTFALL TO GREAT MIAMI RIVER 

PROPERTY/INTEREST 
Knollman Farms (S of Willey Rd) 
Knollman Farms (E of RT 128) 
Knollman Farms (W of RT 128) 
Cincinnati Gas 8 Electric 
Mid-Valley Crude Oil Co. 
County Roads 
---------------_-- 

RIGHT-OF-ENTRY 
SURVEY/ExPLOR. 
Complete 
Complete 
Complete 
Complete 
Not Required 
Not Required 

----------------- 

RIGHT-OF- ENTRY 
CONSTRUCTION 
Complete 
Complete 
Complete 
Complete 
Not Required 
Not Required __---_--_--__--_--- 

PART 2. Pkas 2C/2D - WEL.I_FIELD (L TEST WELL 

RIGHT-OF- ENTRY 
PROPERlY/INTEREST SURVEY/MPLOR. 
Albright & Wilson Complete 

Denied- - - - - > Delta Steel 
CSX Transportation (RR) 

Weber, Earl 

Harrison Foundations (new- for access rd & monitoring well) 
Texas Gas & Transmission (flew-for access road) 

* CSX Realty (new-for access rd and monitaing well) 

and CSX Realty Complete 
6/03/92 S, TBD F 

Knollman Farms (new-for access rd & monitoring well) 

RIGHT-OF- ENTRY 
CONSTRUCTION 
Complete 
Denied, 8/03/92 S, 1/29/93 F 

Complete 
8/03/92 S, TBD F 
Complete 
8/31 I92 F 
8/31/92 F 
8/31/92 F 

COMMENTS . 
Negotiations complete. Accepted Easement and License Offer. 
Negotiations complete, Accepted License Offer. 
Negotiations complete, Accepted License Offer. 
Agreement signed CG&E management. 
Notifiition sent to Mid-Valley. 
Permit required pr ia to constuction. has been obtained by contractor. 
.___________-___-__- - - - - - - - - - - - - - - - - - - - - - - - - - .  

COMMENTS 
Negotiating easement agreement. 
COE to forward condemnation package to DOE-Oak Ridge by 8/24/92. 

Negotiating easement agreement and resolving CSX lease with Delta Steel. 
COE is negotiating with Weber's attorney. Weber response expected 8/24/92. 
Negotiations complete, Accepted License Offer. 
Revised agreement in pogress. 
Negotiations in progress. 
Negotiations in pogress. 
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